
 
Contract:  62591 Authorization:  21 
  
County:  Cook 
  
Section:  2003-032T 
  
Route:  FAI 94 
  
District:  1 
  
Project:  ACIM-943(113)63 
  
Description:  STORM SEWER JACKING UNDER FAI ROUTE 94 FROM 67TH 
STREET TO 95TH STREET IN CHICAGO. 
  
Contractor:  Reliable Contracting and Equipment Company 
  
Awarded Contract Value:  $8,536,463.00 
 
Authorization Amount:  $171,106.11 
 
Description and Reason for Change:  Contract Claim Settlement 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 




